PARK PLAYGROUND ACCESSIBILITY AND RECYCLING GRANT PROGRAM
APPLICATION COVER SHEET

APPLICANT"NFORMAT'ON N

DistricttAgency Name: Beaumont-Cherry Valley Recreation and Park District

District/Agency Mailing Address: P.O. Box 490

City: Beaumont

County: Riverside Zip Code: 92223

Name and Location of Playground: Noble Creek Regional Park

Primary Contact/Title: Art Holcom

E-mail Address: BCVRPD@PE .net

Telephone Number: (909) 845-9555

Fax Number: (909) 845-9557

Secondary Contact/Title: Delene Gonzales

E-mail Address; BCVRPD(@PE .net

Telephone Number: (909) 845-9555

Fax Number: (909) 845-9557

Legislative District Numbers:  Assembly: 65

Senate: 31

Federal Tax Identification Number: SnGulE

Name Person Completing Application: Delene Gonzales

Title: District Administrative Clerk

Company/Agency Name of Person Beaumont-Cherry Valley Recreation

& Park District

Phone: (909) 845-9555

Completing Application:
& ___Applicant Type: (circle or check one)

L,kFundi‘ng Information: =~

XX Park District O City
0 Joint venture between park district and other agency

O Other:

O County

Grant Funds Requested $23,030
Matching Funds $23,750
(at least 50% of grant

requested or 25% [if

qualified — see p. 18])

Sum of grant plus match $46,780

Provide a concise project summary: What; When; How; and Why - Limit 5 sentences.

The playground construction project proposed for late 2001, will replace two separate playgrounds at the
Noble Creek Regional Park (NCRP) project site (i.e., one, a recently dismantled 1969 “timber-toys”
structure, and the second, a condemned “Gametime” metal and Fiberglas playground dating from 1983).
An August 2000 insurance/safety inspection and a Certified Inspection in January, 2001, disclosed that:
a) the playground did not provide improved access for mobility impaired persons; and b) there were
numerous safety concerns. The proposed playground will serve over 1000 neighborhood children each
day during peak seasons including those affiliated with community organizations such as Beaumont
Youth Baseball (900 children), Extended-Day-Care (90 to 200 children each day) and AYSO Soccer
(600 children). The proposed project will: a) remove non-certified equipment: b) provide ADA
approved access to the playground; c) install access ramps and levels for mobility-impaired children;
and d) construct the playground in accordance with ADA and CPSC regulations

Certification: | declare, under penalty of perjury, that all information submitted for the CIWMB's consideration for
allocation of grant funds is true and accurate to the best of my knowledge.
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PARK PLAYGROUND ACCEQ‘S_,IBILITY AND RECYCLING GRANT PROGRAM
APPLICATION COVER SHEET

Applicant - Authorized Signature: ”ﬁ/t/\,a/n ” - M Date: January 29,2001

Type or print name and title: B. A. Ross, General Manager
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Grant Applicant: Beaumont — Cherry Valley Recreation & Park District
Name of Park Playground and Location: __Noble Creek Regional Park Playground

GENERAL CRITERIA
NEED
(Criterion #1 — 25 points)
The Grant Application must clearly describe and demonstrate the local need, the benefits, and
expected end results for the project:

(10 pts.) Why is the project needed and how will it benefit the community?
(Describe the district or agency funding needs, customer needs in terms of mobility-impaired
accessibility to the playground/equipment, and/or facilities and barriers to mobility in the existing
facility, etc.)

, Need for the Project and Benefit to the Community:

TN The Board of Director’s of the Beaumont — Cherry Valley Recreation & Park District in June,
2000, held a public hearing to solicit the opinions of community residents and youth
organizations to determine the priority of playgrounds that needed rehabilitation or replacement
of critically out-dated play equipment. Criteria such as the age of existing equipment, degree of
community and neighborhood use, safety of existing playground equipment (some previously
removed as unsafe), and compliance with ADA access for mobility-impaired children were used
to measure the need for new equipment. The participating community organizations
recommended, as their highest priority, the replacement of the playground at Noble Creek
Regional Park (NCRP). NCRP is a 65-acre regional facility with numerous multi-use athletic
fields and a baseball complex of six fields that is the center for organizations such as Beaumont
Youth Baseball (900 children), AYSO Soccer (600 children), adult softball, and adult soccer that
serve the rural communities of Beaumont and Cherry Valley (approximate population 20,000).
In addition, NCRP annually hosts thousands of visitors throughout Southern California due to its
extensive program of regional special events such as the “Oktoberfest and Cherry Festival. The
park and playgrounds are heavily used by residents and children from throughout the San
Gorgonio Pass area with daily use estimated at over 1,000 children per day during peak winter
activity periods and almost every day during the summer. Use of the playgrounds will increase
tremendously with the projected growth in population for the San Gorgonio Pass area expected
to occur with the next five years. Eight new housing projects have already been approved in the
vicinity of Noble Creek Regional Park. These projects will construct 20,000 additional homes
with over 45,000 new residents.

>

A wooden playground from 1979 was recently dismantled in conjunction with construction of a
new “minor” and “T-Ball” league field. The other playground, with equipment from 1984 (some
of which has been removed) will require replacement of all its equipment due to safety and
accessibility considerations. The new playground equipment will be used daily by Extended-
Day-Care registrants and hundreds of other neighborhood children. The playground will meet
ADA and Consumer Product Safety Commission guidelines. In addition, it will comply with the
provisions of the CTWMB for recycled content, and meet playground safety certification
requirements for construction. The proposed playground will provide easier access to children
and other family members participating in park activities, and it will provide better opportunity
for supervision by parents attending organized athletics and special events. The playground
project will provide improved paths and walkways to the playground as well as ramps and
platforms at several levels to provide access for mobility-impaired children.

A
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Grant Applicant: Beaumont — Cherry Valley Recreation & Park District
Name of Park Playground and Location: __Noble Creek Regional Park Playground

Agency Funding Needs:

The Beaumont—Cherry Valley Recreation and Park District ‘s proposed playground construction
project requests $23,030 from the CIWMB to assist in funding the replacement of the
playground equipment at NCRP. An insurance safety inspection in August of 2000, confirmed
by the Certified Inspection in January, 2001, disclosed that the playground needed to be replaced
since the playground did not provide appropriate levels of improved access for mobility impaired
persons. In addition, there were numerous safety concerns such as bars set too far apart, cables
showing wear, and apparatus materials that could cause burns or splinters.

The projected replacement cost is beyond the capability of the rural, independent district to fund
without assistance given their currently impacted annual budget. The district has lost much of its
ad valorem tax revenues through state reallocations to support schools and annexation related
reductions in revenue. However, the District is still mandated to supply park and recreation
services for all residents of the District. The loss of these operational funds has decreased the
ability of the District to provide capital improvement funding, including matching funds, for
needed community projects such as rehabilitated playgrounds.

Customer Needs Including Mobility-Impaired Children:
NCRP is not in an Enterprise Zone. However, over 25% of the participants in our child care

program, who use the playground each day, meet County of Riverside Social Service
Department eligibility requirements for subsidized care. In addition, the “Extended Care”
program draws a majority of its children from a redevelopment area/neighborhood near the
NCRP where approximately 70% of the children meet eligibility requirements for the subsidized
school lunch program. The District offered cooperative programs for the “People First” and
“Riverside Association of Retarded Citizens” (ARC) for over 20 years to promote recreation for
developmentally disabled children, teens and adults including children with Cerebral Palsy (CP)
and other physical limitations. Recently, these two organizations have disbanded or relocated
due to financing or regulatory changes. However, a large number of “caretaker” homes remain
concentrated in the Pass area (including Child Help USA). Many of the caretaker/foster homes
will use the proposed accessible playgrounds for short outings and physical recreation for
mobility-impaired clients.

(5 pts.) Address identified gap in service and current unmet need for the mobility-impaired. (Describe the
length of time that the playground, equipment and/or facilities may not be available if it is not
refurbished and the resulting lack of services, equipment or facilities for mobility-impaired children
or the target population.)

Identified Gap in Service:
In late summer of 2000, Rick Burwell, Safety Inspector and Risk Management Coordinator for

the California Association of Park and Recreation Insurance (CAPRI) inspected the Noble Creek
Regional Park playground. His inspection found the playground equipment to be unsafe and
recommended that most apparatus in the play area be removed. Defects identified in the
inspection may require the playground to be closed until funding is approved to replace or repair
the playground. One of the playgrounds has already been closed for over a year. There are

no funds approved in the current budget for this project. The projected gap in service, based on
the annual budgetary cycle, is at least 18 months to an indefinite date if no funding were to be
allocated or approved in subsequent budget years.

5
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Grant Applicant: Beaumont — Cherry Valley Recreation & Park District
Name of Park Playground and Location: __ Noble Creek Regional Park Playground

Lack of Services for Mobility-Impaired and Target Population Children:

The target population for the proposed play equipment project is children from ages two years
through fourteen years of age. This includes mobility-impaired children who, along with the
target group mentioned above, will be without playground apparatus to use at this very popular
location for an indefinite period until funding is available. Without assistance from CTWMB,
this may be a lengthy period of time.

(5 pts.) Describé existing barriers to and within the playground. Describe in specific terms how the district
or managing agency will correct the problems and barriers to accommodate mobility-impaired
children.

Support the existence of the problem and project need (described in the first question) with data
from surveys, maintenance and safety reports, studies, and accident reports, etc.

Provide statistics about the targeted population, such as number of children and number of
mobility-impaired children who may use the refurbished equipment and facilities. (Note: pictures
of equipment and pictures illustrating problems and barriers to access will be accepted, but do
not replace the description.)

Existing Barriers to and Within the Playground:
The Noble Creek Regional Park Playgrounds have the following barriers:

o The current equipment’s openings have bars set too far apart.

e Hazards exist such as pinch points, worn parts, chipped paint, areas with splinters and areas

where body parts such as arms, head, legs, etc. could get wedged.

Apparatus materials could cause burns or splinters.

The large crawl-through tubes are cracked.

Swings do not have proper clearance.

Stairways and ladders do not meet slope requirements.

Handrail and guardrails are missing or of the improper height or width.

Surfaces do not correspond to critical height of the play equipment.

Stairways do not meet tread depth and vertical rise requirements.

Adequate surface drainage is not provided.

There are no climbing devices or platforms to allow younger children or children who are

mobility-impaired to offer an easy way out or access to other parts of the playground

structure.

e The fall zone(s) and no-encroachment zone(s) surfacing materials do not meet shock
absorbency standards.

o Improved access to the playground through the application of wood chips needs to be
provided to meet ADA requirements for access (e.g., wheelchairs, crutches etc.).

Corrective Actions:

The Beaumont-Cherry Valley Recreation and Parks District will comply with ADA and
Consumer Products Safety Commission requirements by: a) removing equipment when
appropriate; b) constructing and installing equipment of improved design to remove entrapment
areas and equipment defects (i.e., dangerous protrusions, sharp points, corners or edges, and
equipment with splinters); ¢) providing cushioning and improved access through Fibar or other
approved wood chips application to and under playground apparatus. In accordance with the
approval of a recycling purchasing policy by the Board of Directors of the BCVRPD on January

6
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Grant Applicant: Beaumont — Cherry Valley Recreation & Park District
Name of Park Playground and Location: __Noble Creek Regional Park Playground

9, 2001 the District will use recycled materials where ever and whenever possible, and it will
endeavor to set an example for the community by exercising maximum conservation practices.

Confirmation of Problem:
The need for rehabilitation of the Noble Creek Regional Park Playground has been confirmed by:
e A certified safety inspection of the playground in January 2001.
e An open hearing of citizens and organizations gave priority to the playground site as needing
immediate replacement and rehabilitation.
o In late summer of 2000, Rick Burwell from CAPRI declared the original playground
equipment unsafe and not cost effective to repair.
Weekly reports from BCVRPD staff regarding safety concerns.
Accident reports on the playground equipment and fall zones.

Statistics and Projections of Use of Proposed Playground Equipment:

Park and Recreation staff counts show that an estimated 300 children use the NCRP playground
per day. Usage of the playground increases substantially during the summer months when usage
of the athletic fields, skateboard court, picnic areas, and specialty areas are especially heavy. In
addition, playground visitation increases when special events such as “Movies in the Park,”

horse shows, softball tournaments, and Oktoberfest are held.

(5 pts.) Describe health and safety threats or environmental concerns for the mobility-impaired on the
existing playground, such as problems with animal feces, lead-based paints, splinters from
decaying wood structures, potential burns from metal slide surfaces, debris on playground, hard
fall surfaces, or other existing health and safety hazards due to equipment design or to
inappropriate equipment (be specific).

Health and Safety Threats for Mobility-Impaired Children:
Playground equipment currently in use is unsafe for children, especially mobility-impaired

children. Safety concerns include a) the presence of wood splinters, pinch points, protruding
bolts, sharp corners and edges; b) cables showing wear; c) bars set too far apart and hand rails of
insufficient width; d) ladders and steps set at steep angles; ) inadequate cushioning material for
the equipment fall zone; €) the height of the equipment exceeding the highest accessible part of
the apparatus; f) guardrails of insufficient height and design, which fail to provide complete
protection and assistance for mobility-impaired children; g) the slide platform is not of sufficient
size; h) adequate drainage is not provided; i) the playground’s design will allow a child to fall
more than 18 inches in the interior of the structure; and j) places that would allow heads, arms,
legs, etc. to become lodged.

7
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Grant Applicant:

Name of Park Playground and Location:

GENERAL CRITERIA
OBJECTIVES
(Criterion #2 — 5 points)

The Work Statement and project plan needs to be sufficiently detailed in order to determine that
the project meets its goals and objectives. Describe, in the sections below, how this was
determined:

(2 pts.) How was identified need for this project as described in Criterion 1 determined? (community
workshops, planning sessions, user input, etc.)

Identification of Need:

In June of 2000, the Board of Directors of the Beaumont-Cherry Valley Recreation and Park

District held a public hearing to determine the appropriate priority of capital assistance needed to

rehabilitate playgrounds judged as unsafe during recent safety inspections. Representatives from

various community groups as well as individual private citizens from several neighborhoods and
communities attended. The hearing concluded that the District should place highest priority on
this project and citizens agreed that monetary assistance was needed. Factors considered were:

e The Noble Creek Playground area is heavily used by children of all ages.

e Portions of the two playgrounds have already been removed as unsafe (swings with improper
clearance, slides that burn, etc.).

e Construction of an additional athletic facility required that all playground equipment be
located on the multi-purpose field playground site. This provides an opportunity to upgrade
all apparatus and grounds at the proposed site to make them accessible and usable for
mobility-impaired children.

(3 pts.) Describe specific goals and objectives for the project. (The goals should reflect what you wish to
accomplish by refurbishing this playground. The related objectives should be specific,
measurable, relevant to the project, and time-limited.)

Project Goals and Objectives:

As stated above, per the recommendations of Rick Burwell, CAPRI safety inspector, the goal of

the proposed project is to replace obsolete and unsafe playground equipment and construct a new

and enlarged area using recycled materials that will provide access for both mobility-impaired

children and those without handicaps in daily recreational use in a controlled and safe

environment. Objectives are:

e Enlarge the present area to include apparatus designed for children from ages two though
fourteen.

e Complete the project within a six-month period, including selection of the equipment vendor

and physical construction and installation of the selected equipment.

Install additional apparatus to expand use of the playground.

Improve access from group activity areas, thus increasing usage.

Relocate equipment away from vehicular traffic to increase safety.

Provide equipment designed to prevent severe accidents, thus decreasing accidents and their

severity. 4

e Improve accessibility and install appropriate apparatus to increase attendance and use by
mobility-impaired children by 100%.

¢ Increase parental supervision by relocation and appropriate perimeter fencing.

8
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Grant Applicant:

Name of Park Playground and Location:

PARK PLAYGROUND ACCESSIBILITY AND RECYCLING GRANT PROGRAM

WORK STATEMENT
If additional space is needed, the Work Statement form may be reproduced as necessary.
Task Description  Budget | ProductorResults | StaffiContractor | Time Period
Task # LT ~Grant | Match |

Pre-Installation Phase:
1 Engineering and Surveying $500 Layout Equipment LocaI:Surveyor 30 Days
2 Baseline Survey of Participants $500 Attendance Data BCVRPD Staff 30 Days
3 Prepare Documents for Purchase of Equipment $500 Bid Preparation BCVRPD Staff 5 Days

Purchase Equipment $23,030 P. G. Equipment BCVRPD Staff 30 Days
4 Purchase Fibar $12,000 | Fall Zone Materials | BCVRPD Staff

Installation Phase:
5 Installation of Equipment by park staff $9,500 | Construction BCVRPD staff 60 Days

Post-installation Phase:
6 Survey of Participant Use $500 Comparison Data BCVRPD Staff 30 Days
7 Project Evaluation (Administrative Oversight) $250 Evaluation Report BCVRPD Staff 15 Days

©w
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Grant Applicant:

Name of Park Playground and Location:

GENERAL CRITERIA
METHODOLOGY
(Criterion #3 - 5 points)

What do you need to do, by task, to achieve the objectives and complete this project?

(2 pts.) Describe how the proposed tasks in the Work Statement will fulfill the need for this project as defined in
Criterion 1.

How Work Statement Relates to Project Need Criterion #1:

In order to track the number of children attending the playground prior to relocation and rehabilitation, the
work statement provides a baseline survey. After the new equipment is installed, a post-construction
survey will keep track of attendance to compare data and assist in project evaluation. The second survey
will include a user questionnaire that will solicit comments and data relating to satisfaction. Additional
sections of the work plan relate to the timeline and milestones for project construction and completion.

(1 pt.) |dentify staffing required to complete the proposed playground project (district or agency staff, architect,
engineer, contractor, etc.).

Project Staff Required:

« A survey crew will provide grade stakes for preliminary grubbing and grading of the playground site.
Additional survey work will be performed to establish appropriate surface levels and locations for
pathways, curbing, fencing, and drainage structures.

e BCVRPD staff will conduct park surveys of park visitors and perform attendance counts to establish a
participant baseline for later comparison.

e A state certified playground equipment vendor, contractor, and installer will provide the play equipment
specified in the bid document.

Park staff, will erect or construct the equipment through force account labor.

BCVRPD staff will conduct a post-installation survey to assess participant use and satisfaction with the
completed project. The data and information gathered from this survey will be compiled to form part of
a project evaluation report. A copy of this report will be sent to the CITWMB for their review and
comment.

(1 pt.) Describe involvement of cooperating individuals and organizations. For example, the Rotary Club,
neighborhood volunteers, parents, a private business that will provide volunteer services or staff, etc.

Cooperating Individuals and Organizations:

The Noble Creek Regional Park Playground is supported by the Child Care Consortium, Beaumont Youth
Baseball, American Youth Soccer Organization, Boy Scouts and Girl Scouts of America, and other youth
groups who use the playground during their activities. In addition, various citizens committees and
community organizations have voiced support for this project.

10
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Grant Applicant:

Name of Park Playground and Location:

(1 pt.) Present a specific funding plan for future maintenance and operational costs.

Funding Plan for Future Maintenance and Operational Costs:

\\ The Beaumont-Cherry Valley Recreation and Parks District had an expenditure of $30,000 in Fiscal Year
99/2000 maintaining activity areas at the Noble Creek Regional Park Playground area. BCVRPD will
budget approximately the same amount for Fiscal Year 2000/2001 to maintain the area.

11
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Grant Applicant:

Name of Park Playground and Location:

GENERAL CRITERIA
EVALUATION
(Criterion #4 — 5 points)

Describe your methods to evaluate the project and determine whether the goals, objectives and tasks will be
accomplished successfully:

(2 pts.) How will you determine if the goals, objectives and tasks for this project have been met? (post-construction
inspection, use by the targeted population, user surveys etc.)

Determining if Project Goals, Objectives Have Been Met:
A Safety and Risk Manager from CAPRI will perform a post-construction inspection. In addition,

BCVRPD staff safety officer and a Certified Playground Safety Inspector will conduct an inspection. A
survey will occur and a questionnaire will be distributed to compare post-construction use of the new
playground to baseline attendance and use of the existing playgrounds. A project evaluation will assess the
success of the proposed project through the use of data collected and user group satisfaction.

(2 pts.) How will you measure the project's impact on the community and the playground users.

Projects Impact on the Community:

The following quantitative measures will be used to measure the project’s impact:

e Counts of daily attendance of playground participants conducted by BCVRPD staff.

e Distribution of questionnaires surveying participant experience and playground satisfaction.

e Positive media and news articles, favorable letters of appreciation from community members and youth
groups, support by groups representing mobility-impaired persons such as People First/caretaker homes,
Chamber of Commerce reports of comments from tourists using the playground, etc.

(1 pt.) Describe any evaluation reports that will illustrate the success of the project:

Evaluation Reports:

As stated above, a project evaluation will be conducted by the staff of the Beaumont-Cherry Valley

Recreation and Park District which will include a survey and questionnaire of playground participants.

Additionally, staff members perform daily inspections and fill out daily, weekly, and monthly reports.

These reports cover the following safety concerns:

e Play structures (broken supports, anchors, plugs, caps, rails, bolt heads, clamps, chipped paint, pinch
points, platform cracks, excessive wear of parts, splinters, and general appearance).

e Swings (broken/twisted chain, worn or rusted hangers, open “S” hooks, rusted grommets, cracked seats,
Inadequate fall zones, loose footings, worn surfaces, protruding/missing bolts and general appearance).

s Surface area (footings, surface depth of fall zones, a six-foot perimeter, trip hazards, and alien materials
including glass, foreign objects, and general appearance).

List staff responsible for the project evaluation and evaluation reports:

Name: Art Holcom Phone Number: _(909) 845-9555

Name: _Dave Frichtel Phone Number: _(909) 845-9555

12
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Grant Applicant:

* Name of Park Playground and Location:

Budget Itemization Form
(Criterion #5)

Pre-Installation Phase (See Appendix B — Budget Sample )

Installation Phase

Task # item Description (detailed) Grant Hard Soft Total
Match Match

2 Personnel Administrative Clerk $500 $500
Bid advertising
Materials & supplies

1 Consultants/contractors Engineer and Survey Services $500 $500

3 Administrative (Preparation of Documents) $500 $500
Contingency costs
Other

Task # Item Description (detailed) Grant Hard Soft Total
Match Match
5 Personnel Maintenance Manager ($3,589 per week) $9,500 $9,500
Park Groundskeepers (Part-time project)
4 Materials & supplies Playground Equipment $23,030 $23,030
4 Fibar for extended fall zone area $12,000 $12,000

Consultants/contractors

Contingency costs

Other

Grant

Hard |

Soft

:fask # Item Descri ptldn { etai'léd) Total
Match Match
Personnel
Equipment
Signage
Consultant/contractor

Contingency costs

Other

13
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Grant Applicant:

Name of Park Playground and Location:

Post-installation Phase
Task # Item Description (detailed) Grant Hard Soft Total
Match Match
6 Personnel Administrative Clerk (Post Survey) $500 $500
7 Maintenance Manager (Evaluation Report) $250 $250

Materials & supplies

Advertising

Contingency costs

Other

$23,030
Budget tasks should match work statement tasks. Grant Total $12,500
50% of grant funds must be expended on recycled-content equipment Hard Match $11,250
Specify which materials or equipment contain recycled-content materials Total
Attach estimates Soft Match $46,780
Total
Grand Total
Recycled Content:

The playground vendors indicate their percentage of recycled materials ranges from 25% to 75% depending on the
equipment chosen. In combination with fall zone materials (Fibar wood chips) the praposed project will exceed

50% use of recycled materials.

Listimates:
Estimates are attached in the Appendix for review.
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Grant Applicant:

* Name of Park Playground and Location:

GENERAL CRITERIA
COMPLETENESS, LETTERS OF SUPPORT, EXPERIENCE, ETC.
(Criterion #6 — 10 points)

Completeness (4 Pts.)

, X Applicant must submit: 1) an original and three (3) copies of the application; 2) application must be signed by the
v person whose title is designated in the resolution; 3) original and three (3) copies must be double-sided and
- fastened in the upper left-hand corner, do not bind; 4) application must include an approved resolution or a
' resolution timeline (see sample resolution) and a completed Verification of Playground Inspection Form.

Completeness:
» The original and three copies (total of four application packets) are submitted. Applications are signed by the

General Manager as Authorized Agent for the BCVRPD per the Board of Directors’ resolution attached in the
Appendix.

Copies are double-sided, stapled in the upper left-hand corner.

Attached is a completed Verification of Playground Inspection. The inspection was on January 24, 2000.

The application is printed on recycled content paper.

Letters of Support (3 Pts.)

LO X Application packet includes at least three (3) letters of support-for the project.

Letters of Support:

Riverside County Department of Public Social Services, Child Care Consortlum
Beaumont Youth Baseball/Softball

V.L.P. Tots

American Youth Soccer Organization (AYSO)

Experience (3 Pts)

Address the ability of the applicant to coordinate contracted activities. Describe the project manager's experience
/ with similar grants or contracted projects in the space below. Include resumes, endorsements, references, etc.
/ (Attach items.)

Ability of Applicant to Coordinate Project:
Beaumont-Cherry Valley Recreation and Parks District has not been the recipient of CIWMB Oil and HHW

grant awards in the past. However, it has received and coordinated similar grants for recreatlonal construction
including playgrounds

Project Manager’s expérience:
Project manager is Art Holcom. His resume and relevant experience is attached for review. In addition, a
Certified Playground Safety Inspector will be called in for consultation and final inspection of the playground.

15
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Grant Applicant:

Name of Park Playground and Location:

CHECK ONE BOX
List past CIWMB grants received and relationship to current proposal, such as playground cover grant. (See
next page.)

OR
X  This agency has received no other playground-related grants from the CIWMB.

16
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Grant Applicant:

Name of Park Playground and Location:

SUMMARY OF CURRENT AND PREVIOUS CIWMB GRANT AWARDS

o , , Are’er'nént" S ¢ il Brief Program Description Audit?
s L G e ~Number - | _ e e : Ly o : date/agency)
- Type of Grant ““‘~Sovurce of Grant S B Gra‘nt’Awa,rds‘ T (1-2,Sentences), : ,(, “ ’g‘ ‘y)’
-
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Grant Applicant:

Name of Park Playground and Location:

PROGRAM CRITERIA

Recycled-Content Purchasing Policy or Directive
(Criterion #7 - 10 points)

Definition of recycled-content purchasing policy or directive: Either 1) a district's or agency’s policy which
specifies purchasing recycled-content products instead of non-recycled products whenever price, quality and
availability are comparable, or 2) a directive or memo instructing recycled-content purchasing practices.
Examples include: a re-refined oil purchasing policy, or a more general “recycled-content” procurement policy.
See Appendix A — Sample Procurement Policies.

(3 pts.)
Does your organization have a recycled-content purchasing policy or directive?  Yes X No

| Date policy was adopted: January 9, 2001 (The policy may be adopted during the application process.)

(2 pts.)
Describe your recycled-content purchasing policy or directive:

Recycled-Content Purchasing Policy of Beaumont-Cherry Valley Recreation and Park District

The directive of BCVRPS’s Recycled-Content Purchasing Policy is to establish guidelines to be

3 used in the District’s purchasing practices, and to establish an awareness of conservation and

encourage recycling of products and materials in the community. The directive encourages the
purchase of recycled products from contractors and consultants whenever feasible, making use of
recycled content products. The District’s purchase policy eliminates waste of vital resources by

using recycled content products such as recycled paper and picnic tables using recycled plastic.

| (2 pts.) ]
Evaluate your Recycled-Content Purchasing Policy or Directive

Check the boxes that correspond with the types of recycled or re-used products you have previously purchased or

used.

X Office paper supplies X Furnishings: benches, tables, chairs X Shipping boxes ‘
\ X Toner cartridges X Leisure/play eguipment O Finishes: paint, wall coverings |
/| X Construction/building materials X Floor coverings X Re-used concrete, asphalt, brick

X Re-tread tires X Compost/mulch X Others, please list

X Janitorial paper products X Containers/storage systems Used Vehicles

O Re-refined oil

Equipment/vehicles using re-refined oil: (mowers, trucks, vans etc.)

18
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Grant Applicant:

Name of Park Playground and Location:

(2 pts.)
Evaluate your Recycled-Content Purchasing Policy or Directive
1. What areas need improvement?

Although the District uses recycled “green waste” for mulching, we do not have a true

composting program, which would be beneficial to the grounds and plant materials we maintain.

2. What aspects have been successfully implemented?

In conjunction with the area-recycling program we have separate collection points to sort glass,
metal and paper from our operations.

If your district receives a grant award, your district will be required as part of the final report to
provide information on the amount of recycled-content products purchased such as paper, re-
refined oil, paint, compost, etc. for the previous fiscal year.

PROGRAM CRITERIA

Recycling Program
(Criterion #8 - 5 Points)

The degree to which a recycling program has been developed and implemented by the district or
agency. The degree to which the program lessens or avoids unfavorable environmental effects.

Explain how the district or agency in which the playground project is located handles easily recycled
internal waste such as paper, bottles, and cans. Describe other programs such as composting or use of
mulch and compost in parks. Does the park district or agency integrate waste management and recycling
practices into its special events or recreational programs?

Beaumont-Cherry Valley Recreation and Park District Internal Recycling Program:

The Park District has distributed collection barrels at its facilities to separate glass, paper and
aluminum. At the garage and shop, we also separate metal, batteries and hazardous materials
such as pesticide containers for appropriate recycling or disposal.

Composting:
The District has a cooperative agreement with the California Division of Forestry to grind tree

trimmings and other plant materials to use as mulch in our park areas.

Integrated Waste Management and Recvci&gP_mctlces
Several large regional events are held by the district annually. At these events we provide
collection barrels for recyclable materials.
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Grant Applicant: .

Name of Park Playgroutrd and Location:

Age of Playground
(Criterion # 9 - 10 points)

Applicant verifies that the playground was installed prior to January 1, 1990 (CHECK ONE BOX):

X The playground was installed prior to 1970. (10 Points)

 The playground was installed between and including 1970 and 1979. (7 Points)

Y The playground was installed between and including 1980 and 1989. (5 Points)
Comments:

According to District records, part of the playground equipment, a wooden Big Toys structure

was constructed in 1968.

Economic Need
(Criterion #10 - 10 POINTS)

O The Playground is located within an Enterprise Zone (10 points)

X The Playground is not located within an Enterprise Zone (0 points)

20
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Grant Applicant:

Name of Park Playground and Location:

VERIFICATION OF PLAYGROUND INSPECTION

This form must be included in your application

Health and Safety Code § 115730(3)(c) states that all public agencies operating playgrounds and
all other entities operating playgrounds open to the public shall have a playground safety
inspector, certified by the National Playground Safety Institute, conduct an initial inspection for
the purpose of aiding compliance for upgrades and improvements specified in this section and in
the Playground Safety and Recycling Act.

To be eligible for this grant, this inspection has to have occurred after January 1, 1998.

Do not include the inspection report with your application.

Name of playground: Noble Creek Regional Park Playground

Name of district or agency managing the playground: Beaumont-Cherry Valley Recreation & Park District

Date the playground was inspected: January 23, 2001

Name of playground inspector: _Vince Valdez

Mailing address of playground inspector: _1231 Eaton Avenue

Hemet, CA 92543

Telephone number of playground inspector: (909) 672-5173

Certificate # 4987-1102
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Grant Applicant:

Name of Park Playground and Location:

Please submit an approved resolution with your application or indicate a date when your governing body will approve
the resolution and a date when you will submit an approved resolution.

X Approved resolution enclosed in the application.

O Our governing body will meet on:

O we will submit the approved resolution to the CIWMB on or about:

Enterprise Zone Verification Form

Complete This Form Only If You Are Applying For Extreme
Financial Hardship Status And A 25% Match

Enterprise Zone Facts

¢ An area that is specifically designated as an “Enterprise Zone” by the California Trade and
Commerce Agency.

¢ The Enterprise Zone Program targets economically distressed areas throughout California. The
purpose of the program is to provide tax incentives to businesses and allow private sector market
forces to revive the local economy.

¢ There are 39 Enterprise Zones located throughout California. Enterprise Zones last 15 years from
their original date of designation. Information regarding Enterprise Zones may be obtained from the
California Trade and Commerce Agency at 801 K Street, Suite 1700, Sacramento, CA , 95814,
(916) 324-8211.

To be eligible for the financial hardship status, your playground project must be
located within an Enterprise Zone.

Name of Applicant:

Name of Playground:

Address of Piayground:

Name of Enterprise Zone:

By signing this form, | certify that this playground is located within an Enterprise Zone as
designated by the California Trade and Commerce Agency.)

Signature of Enterprise Zone Manager:

Phorie Number of Enterprise Zone Manager:

22
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Grant Applicant:

Name of Park Playground and Location:

APPENDIX
DIRECTORY OF ATTACHMENTS:
Exhibit

Resolutions: '
Resolution of the BCVRPD Board of Directors Authorizing

Submission of the CIWMB Grant and Appointing an Authorized Agent: A-1
Resolution of the BCVRPD Board of Directors Establishing a Recycled

Content Products Procurement Policy A-2
Map(s): \
Noble Creek Regional Park: A-3
Verificatidgg:
Playground Equipment Estimate from Hanson Associates A-4
Playground Equipment Estimate from Gametime A5
Resume of Project Manager - A-6
Letters of Support:
Department of Public Social Services . A=T
Beaumont Youth Baseball/Softball A-8
V.I. P. Tots A-9
American Youth Soccer Organization A-10
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Beaumont-(:herryvalley Recreation & Park DISM& b

P.0. Box 490 Fax: (909) 845-9557

Noble Creek Community Center
Beaumont, CA 92223 (909) 845-9555

38900 Fourteenth Street

AN

RESOLUTION NO. 2001-1

WHEREAS, The voters of California passed the Safe Neighborhood Parks, Clean Water, Clean
Air, and Coastal Protection Bond Act of 2000 (Villaraigosa-Keeley Act). This act authorized the
California Integrated Waste Management Board to establish a grant program to: 1. assist local
agencies in meeting the state and federal accessibility standards relating to public playgrounds;
and 2. conserve resources and develop markets for recycled-content materials and equipment;

and

WHEREAS, the California Integrated Waste Management Board has been delegated the
responsibility for the administration of the program within the State, setting up necessary
procedures governing application by local agencies, businesses and non-profit organizations
under the program; and

WHEREAS, if awarded a grant, the applicant will enter into an agreement with the State of
California for development of the project; '

*NOW, THEREFORE, BE IT RESOLVED that the Board of Director, of the Beaumont-Cherry
Recreation & Park District authorizes the submittal of an application to the California Integrated
Waste Management Board for a 00/01 Park Playground Accessibility and Recycling Grant
Program. The General Manager, Brian Ross is hereby authorized and empowered to execute in
the name of the Beaumont-Cherry Valley Recreation and Park District all necessary applications,
contracts, agreements, amendments and payment requests hereto for the purposes of securing
grant funds and to implement and carry out the purposes specified in the grant application.”

The forgoing resolution was passed by the Board of Directors, for the Beaumont-Cherry Valley
Recreation and Park District this 9" Day of January, 2001.

Attest: None

-
e

ML Date:
rman.oftie Board of Directors

aumont-Cherry Valley

ecreation and Park District

Signed: /3= 9~ Aeol
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nléédﬁhibntw-CherryVaIley Recreation & Park Disﬁii:f

P.0.Box 490  Fax: (909) 845-9557
Beaumont, CA 92223 (909) 845-9555

Noble Creek Community Center
38900 Fourteenth Street

Xy

%

~_
RESOLUTION NO. 2001-2
WASTE REDUCTION AND RECYCLING POLICY

It shall be the policy of the park district to make resource conservation an integral part of the
physical operation of the park district and of the recreation and park programs. The Recreation
and Park Board recognizes that the practice of discarding materials used in district facilities is
wasteful of natural resotrces, energy and money. Furthermore, one of the functions of this district
is to set an example of stewardship of our natural resources. Therefore, it shall be the policy of
the park district to implement the following actions:

L. The park district will integrate the concept of resource conservation, including waste
Reduction and recycling, into the environmental programs.

Il The park district will decrease the amount of waste of consumable materials by:
A. reduction of the consumption of consumable materials wherever possible;
B. full utilization of all materials prior to disposal; and
C. minimization of the use of non-biodegradable products wherever possible.

I The park district will cooperate with, and participate in, recycling efforts being made
by the city and county. As systems for the recovery of waste and recycling are
developed within the city and county, the park district will participate by
appropriately separating and allowing recovery of recyclable waste products.

Iv. The park district will purchase, where financially feasible, recycled-content products.
The park district will also encourage suppliers, both private and —public, to make
recyclable products available for purchase by the district.

V. Representatives of the park district will actively advocate, where appropriate, for
resource conservation practices to be adopted at the local, regional, and state levels.

The forgoing resolution was approved by the Board of Directors of the Beaumont-Cherry
Valley Recreation and ‘;Park District this 9" Day of January , 2001.-

Attest: None /! /
Signed: /,(ﬂ/és & Date: /A= 7~ Ao0/

Chdirfian of the Board of Directors

egdmont-Cherry Valley A-2
reation and Park District
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PLAYGROUND & SITE FURNISHINGS

Toz Art Holcomb Date: 12/22/00
Company: _Beaumont Parks and Rec.

FAX Number, (808) 845-9557

Regarding: Playground Equipment Quote

From: Gabriat Torres
No. Of Pages Transmitted, Including This Cover Page: ___ 2

Mr. Holcomb,
Following please find a quote for playground equipment as requested. | will get you a plan view of the playground layout within
the next week, | based the climbing structure on Model #3089 found on page 19 of our 2000 catalog (I left a catalog w/ your

assistant). | eliminated the “Clatter Bridge™ and the two “Arch Roofs" (see 48" and 60" decks). All other items will remain.

| aiso included Mode! # 800-112 Singie Post Swing Set see page 105 for a picture. Aiso, | have included Model #800-281 Fuil
Loop Arch Climber see page 92 for picture. These items will fit within the area designated.

| broke out the cost, which includes the material, tax, freight and installation.

you have any questions please feel free to give me call,

Happy holidays!

Sincerely,
Gabriel Torves
Hanson Associates

Mailing Address: P.O. BOX 2098, Orange CA 92869-0008 A-4
Telephone: 714-638-8876 FAX: 714-538-4283 E-MAIL: hai@ix.netcom.com
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PLAYSRGUNE & RITE FURNISNINDS aesm
Art Holcomb Date: 12/22/00
Parks and Rec
City of Beaumont
Beaumont, CA
Quotation zauwe
I Qy | ITEM U unit [ Totsl |

1 ea. Park Structures Mode! #9088-M Super-Max modular outdoor play system, " OD double
galv. steel post w/ alum. caps, high stragnth cast alum. clamps, 48° sq. cne-piece viny
coated punched 11 ga. steel decks, medium density roto-molded polyethylene sliges, high
density polyethylene pansis, galv. steel barrier and climbing compnents, stainless steel

hardware, inground installation, standard color TGIC polyester powder ooating. $17,202.00 $17,202.00
1ea. Park Structures Model #800-112 Single Post Swing Set w/ Four Strap Seats, Plastic
Coated Swing Chain, Inground, Powder coated. $1,286.00 $1,288.00
1ea Park Structures Model # 800-281 Fult Loop Arch Climber $698.00 $666.00
Total Equipment): $19,184.00
7.75% Sales Tax: $1,487.00
Freight $2.356,00
Net Total: $23,030.00
Installation: $9,550,00
Grand Total Defivered and installed: $32,580.00

No demoiition of existing equipment included.

Verification.and modification (#f necessary) of utities are the reponsibiity of the owner.
Quotation assumes play equipment will fit within play area per current safety Quidelines
Colors from standard color selection Color selection avaiiable upon receipt of contract.
items not specified in this bid are neither impilied nor included

TERMS and AGREEMENT
Delivery: 6-8 weeks from day of order.
instaliation: 2 weeks from day of deliverey.
Quote in effect for 30 days from date above.
Quote for tems listed only.

Terms: Net 30.

Gl)a[;uzl, 'jgmu:-s
Gabriel Torres

Malling Address: P.0. BOX 2096, Orange CA $2009-096 A
Telephone: 714-5§38-5876 PAX: 714-538-4263 £-MAIL: halgix netcom.com
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Hanson fax transmittal
Associates

PLAYGROUND & SITE FURNISHINGS
To: Aff Holcomb. Date: 01/02/01

Company: _Beaymont Parks and Rec.
FAX Number,_(909) 845-9557

Regarding:_Playground Equipment Views

From: Gabriel Torres
No. Of Pages Transmitted, Including This Cover Page: _4

Mr. Holcomb,

On the following pages please find & plan view of the proposed playground equipment and shop drawings of the swing set
and arch climber. | am assuming you received the quotation | faxed to you December 22", Please give me a call if you have
any questions. | will also follow-up with you tomofsrow.

Sincerely,
Gabriel Torres
Hanson Associates

Mailing Address: P.O. BOX 2096, Orange CA 52889-0008
YTeiephone: 714-538-5876 FAX: 714-538-4263 E-MAIL: hai@ix.netcom.com 3
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' ' ' A‘ " Model No: .
@“WWE&M Play Systeme - De:c: ‘NCHECKED NOY 1§ 1997
MODEL NO. 800-281 FREE STANDING -

| FULL LOOP ARCH CLIMBER
. 3/8" X 1-3/4"

FINISHED %f;;}*;tfﬁgff”
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}.. - Dec-29-00 12:51 Saeavey Levisure Group l1o49833a7611 P.06
- Ay -
' » GAMETIME c/o
A PLAYCORE COMPANY CONTINENTAL LEISURE SALES
Game"m 2222 Martin Street, Suite]05
Irvine,, CA 92612
Enriching Childhood Through Play. Phone: 949-833-7616
Fax:  949-833-7611
Date: 12/29/2000 Email: smiraglia@webworldinc.com
Proposal for GameTime Equipment
Ship Zip: 92223
Quote #: 20503627 Beaumont-Cherry Valley Rec. & Park Email:
Art Holcolm
Noble Creck Park Phone: 909.845.9555
38900 14th Street Fax: 909-845.-9557
Beaumont, CA 92223
O Part# Description Weight
2 10000 49™ Square Expanded Metal Deck 214.0
t 10630 6" Stepped Platform 13149
9 10001 49" Triangular Expanded Metal Deck 468.0
4 10130 10" Upright Ass'Y (Alum) 140.0
l 10131 11" Upright Ass'Y (Alum) 380
1 10332 12' Upright Ass'Y (Alum) 41.0
6 10288 14" Upright Assmblyl Alum) 2580
7 10298 135' Upright Assmbly{Alum} 301.0
1 10842  Accessible Drapon Green 2,844.0
| 10122 6 Secret Passage W/Spy Holes 122.0
1 10643 3'-6"Cork Screw Climber 102.0
| 10386 3’ Wave Tot Slide 80.0
1 10449 Hexadome Roof 391.0
1 10316 3'-6" Five Ring Climber 87.0
)| 10142 4'"S" Tube Skide 206.0
1 10302 Rung Access 4'-6" 61.0
| 10309 40" Dna Climber 93.0
i 10946 Tic-Tac-Toe Pancl Bnclosu 48.0
1 10857 5'6" Spiral Slide W/ Canopy 938.0
1 10690 5'-0"-5'-6" Twister Climber 83.0
| 10921 4'.6" & 5-0" Wavy Tree Climber 82.0
] 10473 "S" Flip Slide W/Tunnel 224.0
1 10477 Hexawedge Roof 422.0
{ 10502 5' & 5'-6"Crazy Eighn 82.0
! 10442 2°.0" Access Step Link 197.0
End of Line ltems
Totals for Quote # 20503627 7.653.0 1bs. Sub Total: $26,424.00
Less Discount: $3,96360 -
Tax:  $1,740.68
Freight: $4,010.94
Instaltation; $7.927.20
Total: $36,139.22
20503627  Bepumont-Cherey Valley Ree. & Park 1 of 2

A-5




Deac-29-00 12:52 Seavey lLeisure Group 19498337611 P.O7

GAMETIME ¢/o .
CONTINENTAL LEISURE SALES

Quote: 20503627  Beaumont-Cherry Valiey Rec. & Park Ship Zip: 92223

Demnolition & Disposal of 1| Duracape Structe, (Consisting of Approximately 18 Uprights, 14 Posts, | Spirai SHlide, |
Tube Crawl, | Arch Climber, 2 Net Climbers, | Bridge and | Overhead Ladder) and 1 Single Bay
Swingset--Add-—$1772.00

To Order: Please provide signed quotation and/or PO number (purchase order shoukd be made out to GameTime c/o
Contiental Leisure Sales), and should include billing & shipping sddress, shipping site contact person with phone/fax
numbers and colors. [{eligible to pay by purchase order, WE MUST HAVE THE PURCAHSE ORDER BEFORE WE
CAN PLANCE YOUR ORDER.

Sales Tax Exemption Certificate #
(Sales Tax will be added is applicable, unless number is provided),

Prices are firm for 30 days. Orders will ship within 35 - 45 days after reciepts of order. Acceptance of this quote
indicates your agreement to GameTime and Continental Leisure's Term which are: NET 30 Days Frieght ON Board
Shipping with approved credit or payment in full with order. [tems returned zre subject to a restocking fee and freight to
and from job site. OFF LOADING OF EQUIPMENT IS CUSTOMERS RESPONSIBILITY. INSTALLATION MAY
NOT BE DONE ON DAY OF DELIVERY.

ALL C.0.D. ORDERS MUST BE PAID WITH MONEY ORDER OR CHASIERS CHECK.
L2:25-00

Customer's Signature Date Sales Representative Date

20503627  Beaumont-Cherry Valley Rec. & Park 20f2




Dec-29-00 12:52 Scavey Leisure Group 19498337611 P.O08

I PR CONTINENTAL LEISURE SALES
G me,,m ® 2222 Martin Street, Suite105
' Irvine,, CA 92612

Enriching Childhood Through Play. Phonc: 949-833-7616
Fax:  949-833-7611

Date: 12/27/2000 Email: smiraglia@webworldinc.com
Quate #: 20503626  Begumont-Cherry Valley Rec. & Park A
Art Holeolm
Noble Creek Park Phote:  909-845-9555
38900 i4th Strect Fax: 909-845-9557
Beaumont, CA 92223
(0,7 Part # Description Weight Unit Price  Extended Price
2300 Sq Ft 12" Fibar, Kelt & FibarDrain 1.61 3,703.00
4 mats  FibarMats 129.00 516.00
End of Line Homs
Totals for Quote # 20503626 lbs. Sub Total: $4,219.00
Tax: $326.97
Freight: $410.00
Installation: $1,610.00

Total:  $6,565.97

Excavation Not Included

To Order: Please provide signed quotation and/or PO number (purchase order shovld be made out to GameTime c/o
Contiental Leisure Sales), and should include billing & shipping sddress, shipping site contact person with phone/fax
numbers and colors. If eligible to pay by purchase order, WE MUST HAVE THE PURCAMSE ORDER BEFORE WE
CAN PLANCE YOUR ORDER.

Sales Tax Exemption Certificate #
(Sales Tax will be added is applicatle, unless number is provided).

Prices are firm for 30 days. Orders will ship within 35 - 45 days after reciepts of order, Acceptance of this quote
indicates your agreemnent to GameTime and Continental Leisure’s Torm which are: NET 30 Days Frieght ON Board
Shipping with approved credit or payment in full with order. Items returned are subject 1o a restocking fee and freight to
and from job site, OFF LOADING OF EQUIPMENT IS CUSTOMERS RESPONSIBILITY. INSTALLATION MAY
NOT BE DONE ON DAY OF DELIVERY.

ALL C.0.D. ORDERS MUST BE PAID WITH MONEY ORDER OR CHASIERS CHECK.

ﬁ 0. “s!ﬁm o+ 13°25-0D0
Customer's Signature Date Sales Representative Date

20503626  Beaumont-Cherry Valley Rec. & Park 1of 1 3
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Arthur L. Holcom

Resume

January 28, 1998 to Present

Current Title: Maintenance Manager, Beaumont-Cherry Valley Recreation and Park
District.

Duties: Under supervision of the General Manager the Park Maintenance Manager
supervises, plans, organizes, schedules, assigns, inspects, reviews and evaluates the work
of all field personnel in the installation, maintenance, repair and custodial care of all
Recreation and Park District facilities; prepares or reviews a variety of routine written
reports and records; recommends and submits projects to the General Manager; reads and
interprets plans and specifications; performs inspection of private construction of District
facilities.

October 16, 1987 — January 1998

A. White, Inc. Property Management

Title: Maintenance Supervisor

Duties: Performs 95% of building, remodeling and concrete work to include painting,
plumbing, electrical and landscaping.

March 1984 — September 1987

George Howe/ Masonry and Cement

Title: Foreman

Duties: Performed concrete, masonry and backhoe operations for residential and
commercial services

June 1982 — 1984

Coachella Valley Concrete, Coachella CA
Title: Field Representative

Duties: Sold ready mix concrete to contractors.

1974 — 1982

Art’s Concrete & Backhoe, Cherry Valley

Title: Self-employed

Duties: Performed concrete, backhoe, heavy equipment, excavating, earth moving, and
grading for commercial/ residential/governmental agencies.

Education:

High School/graduated 1960, Salina High, Salina CA
College/ two years, Kansas Weslen University, Salina, KS
majored in electronics engineering
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Department of Public Social Services

Administrative Office: 4060 County Circle Drive, Riverside, CA 92503
(909) 358-3000  FAX: (909) 358-3036

.1

11‘3—”' “1

A COUNTY, JPEN
X RIVERSIDE wavtw

Dennis J. Boyle, Director

Lows Canson
Bxecutive Dim}or
Community Action January 16, 2001
MARILYN KUHLMAN )
e GAIN Melodie Dahistrom
and Adult Services Beaumont Cherry Valley Park and Recreation Department
RoNALD G. MERrRiLL EXtendgd u?are
Assistant Director 322 E. 14 ST B
Assists .
:::'m'gw”' ee Beaumpnt, Ca.- 92223
Joun R i
DT;:V onatRs Dear Melodie,

Planning snd Evalustion

I am please to write this letter of support for the Extended Care Program. I

Geratd R. RosE

Assistant Direetor understand that you are attempting to move to a site more suitable to the needs
Child Protective Services ~ of the child care program. During my visits to the Extended Care Program I have
Rutrato "Dre TORNERO been impressed with the level of care and commitment provided to the children
Assistont Director * by both yourself and your staff. As you are aware the need for quality child care
Administrative Services ; programs in the Beaumont/Banning, Calimesa area is enormous. You and the

Park Department are providing a much needed service to the community. I will
do all that I can to assist you in any way I can.

As a child care development specialist for the County of Riverside Department of
Public Social Services, 1 am tasked with increasing access to child care options
for famijlies in the Mid-County region of Riverside County. I am particularly vexed
in the pass area due to the lack of adequate services for famiiles. That area of
Riverside County is experiencing tremendous growth. Hopefully, the need for
adequate child care will be addressed along with this growth. Please accept my
letter of support and my offer of assistance.

M. Greene
Child Care Development Specialist
County of Riverside Department of Public Social Services

A-7
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BEAUMONT YOUTH BASEBALL/SOFTBALL
1037 BEAUMONT AVENUE
BEAUMONT CA 92223

January 24, 2001

T'o Whom It May Concern:

As a representative of the Beaumont Youth Baseball/Softball Board
bf Directors I would like to give our support to the Beaumont/Cherry Valle
ecreation and Park District in their request for new playground equipment
Dur league feels that the playground equipment in our park is substandard
and could be a safety hazard at some point in time.

Our league is 600 children strong and growing. We use the park
acilities every day and night during our regular league season. Parents not
bnly bring their children to play baseball/softball, but they bring their other
5iblings who use the playground equipment. It is our desire to provide a
safer environment for all the children in our community.

Please strongly consider this request for funds to upgrade our
blayground equipment, our children are of the utmost importance to us.

Sincerely,

N

Beaumont Youth Baseball/
Softball
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January 24, 2000

'To Whom It May Concern:

This letter is being written in support of the Beaumont/Cherry Valley
Recreation and Park District Extended Care Program request for funding to
improve playground equipment and to meet CPSC Handbook safety
requirements. This program currently serves 45 School Age children, and a
waiting list exists. The facility has been licensed over three years. The
squipment currently in use was installed in the 1980s and does not meet
current safety standards.  Staff members at Beaumont Extended Care have
participated in Mid County Child Care Council meetings, attended available
trainings for school age staff, and continue to work very hard at meeting the

needs of children and families in their facility.

As Executive Director of V.I.P. TOTS, a child care and early intervention

facility, for 22 years, | understand the importance of putting safety as a high

(
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priority. I also understand the funding issues that a small facility faces when
trying to purchase big ticket items. I hope that you will grant this request for

the Beatj;mont Extended Care facility.

Sincerely,

o C fome it

oann C. Hameister, M.A.
Executive Director -
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January 23, 2001
To whom it may concern:

It has come to my attention that Beaumont Cherry Valley Parks and Recreation
District is applying for funds to modernize the playground facilities at Noble Creek Park.

As Regional Commissioner of American Youth Soccer Organization that serves
four cities in the Pass Area ( Cherry Valley, Beaumont, Banning and Cabazon), we
currently use the new soccer fields that they have provided for us. I have noticed that our
soccer families and children use the playground as well as other children that are not
involved with our organization. ,

It is a concern of mine that the facilities are very old and need to be improved. I -
believe it could be a possible safety concern in the near future. We as a community feel
that our children come first.

As a concerned member and father of this community please consider this request
for funds to upgrade our children’s playground at Noble Creek Park.

zmcerely Your(\

Brian Sc1ssons
AYSO Region 641
Regional Commissioner

A-10




